
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:08 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 178 Date: 11-Nov-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 429

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny.

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Lalit and Alex Schmidt's diaries for ABFs labor, equipment, and operations at the W2 cap beam
particularly related to the erection of the W2E3 west deviation saddle segment.
- Safety: While in the process of connecting the temporary bolts and drift pins to the splice joint between
W2E2 and W2E3 west deviation saddle segments a sledgehammer was propelled to the bottom of the
ground adjacent to the ABF field office. No one was struck by the sledge hammer but the object landed
approximately 20-30ft away from Sami Daouk. Myself and him were in the process of beginning to survey
the W2E1 west deviation saddle when this happened. It should be noted that the area was not cordoned off
and we weren't working underneath the boom of the crane. The area in which we were working in was
believed to be safe, however the sledge hammer was flung towards our direction. We were trying to
complete the survey of this segment since it was anticipated that it might be erected the following day.

Bid Item: 038 X-E2C-CON.03804-0120F4 E-W Line Cross Over E2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

RECEIVER TANK, 500 GAL

8.00

002087

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 4.00 2.00 0.00 6.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 2.00 2.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP SALVADOR VILLALOBOSSemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM LUIS DIAZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 1.00 0.00 0.00 1.00

Diary: Dispute

Work description.

- Continued bushing the concrete surface for the Bearings and Shear Keys on the top of the E2 cap beam.
- Extracted the standing water that was found in the Shear Key pipe blockouts over the columns at the E2
cap beam.

038 X-E2C-CON.038

Attachment
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Attachment

ABF laborers placing plywood caps over the top of the pipe blockout for
temporary protection from water.

The boom of the Manitowoc Ringer crane next to the existing SFOBB
while erecting the W2E3 west deviation saddle segment.

Sliding the W2E3 west deviation saddle over the anchor rods. ABF ironworkers attaching shackles of the Groove crane (on top of the
W2 cap beam) to assist with erection

Plywood caps at the top of the pipe blockout for temporary protection
from water at the E2E Shear Key.

Preparing to slide the W2E3 west deviation saddle over the anchor
rods.
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ABF laborers extracting the standing water in the Shear Key pipe
blockout over the E2W columns.

ABF laborers extracting the standing water in the Shear Key pipe
blockout over the E2W columns.
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